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SECTION A - SUPPLEMENTAL INFORMATION

Modification 07

The purpose of this modification 07 is to accomplish the following:

1. To waive the UID requirement under clause 252.211-7003, Item Identification and Valuation, from all kits delivered under this order.

2. To approve ship-in-place at General Dynamics Land Systems in Sterling Heights, Michigan one(1)Mine Floor under CLIN 0008AA scheduled

for delivery in May 2007.

3. To approve ship-in-place at General Dynamics Land Systems in Lima, Ohio three(3) Loader's Armor Gun Shield (LAGS) under CLIN 0001AA

scheduled for delivery in June 2007.

4. To accept that RFID tags will not be loaded with information for the month of May 2007.

5. To revise the delivery schedules of the Remote Thermal Sight Integration Kit and the Counter Sniper Anti-Material Mount (CSAMM) in

Section F.1.

6. To change the ship to address in Section F.6 from Arifjan, Kuwait to Bagdad, Iraq.

7. To reduce the unit price of the Mine Floor under CLIN 0008AB $11.36 each to fund the $999.68 administrative cost to incorporate the

contractor requested UID waiver.

8. The value of this contract is reduced by $999.68 from $63,130,579.92 to $63,129,580.24.

9. All other terms and conditions remain unchanaged and in full force and effect.

                                               *** END OF NARRATIVE A 0008 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0008AB        MINE FLOOR P/N 57K4990                                     88          EA   $  39,303.71600  $      3,458,727.01              ______________________                                                       ______________   __________________

              NOUN: MINE FLOOR

              PRON: 477TKMS647    PRON AMD: 01    ACRN: AB

              AMS CD: 31206406014

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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SECTION F - DELIVERIES OR PERFORMANCE

SECTION F

F.1.  DELIVERY SCHEDULE FOR TUSK COMPONENTS      _____________________________________

The contractor shall deliver the TUSK subkits to the acceptance points (Section E) in accordance with the following schedule:_____________________________________________________________________________________________________________________________

NOTE:  The dates listed below depict shipping from kitting facilities located in CONUS (except SEATS).______________________________________________________________________________________________________

                                             2007                                    2008

                                  J   F   M   A   M   J    J   A   S   O   N   D   J  F   M   A   M   J   J   A   S   O   N   D   J

         LAGS                                             14   60  60  60  60  60  60 60  60  11

        *RTS INTEGRATION KIT                              25   35  60  60  60  60  60 60  60  25

         PDB(0003AA)                                      25   25  25  45  45  45  45 45  45  45  45  10

         PDB(0003AB)                                      20   20  20

         PDB(0003AC)                                 20   20   20

         PDB(0003AD)                                                                  36  36  36  36  36  36 36  36  36  36  36  44

         DVE KIT                                     14   60   60  60  60  60  60  60 60  11

         TIP(0005AA)                                14   60   60  60  60  60  60  60 60  11

         TIP(0005AB)                                 20   20   20

         ARAT                                             14   50  50  50  50  50  50  50 50  50  41

         HNB HARDWARE                               400

         LTWS                                             15   25  40  60  60  60  60  60 60  60  5

         SEATS                                   60  60   60   60  60  60  60  60  60  60

         MINE FLOOR                              10  15   20   25  25  25  25  25  25  25 25   5

         MF RAILS                                        100          100         100        100

        *CSAMM                                       25  25   25   25  30  30  30  30  30  40 40  40  40  40  50  5

F.1.1.

Contractor proposes to ship sub-kits from the following locations:

LAGS, ARAT, MINE FLOOR & MF RAILS:  JSMC, LIMA OH

TIP, RTS, PDB, DVE, AND HNB, LTWS:  GD-ROBOTICS, WESTMINSTER MD

SEATS: AUTOFLUG, RELLINGEN GERMANY

F.1.2.

The Contractor is authorized to accelerate delivery of TUSK components at no additional cost to the Government.

F.2.  GOVERNMENT BILLS OF LADING AND OTHER ROUTING INSTRUCTIONS      _________________________________________________________

F.2.1.

The Contractor shall request (i) Government Bills of Lading and routing and other instructions, including Military Standard

Transportation and Movement Procedure (MILSTAMP), as to the methods of shipment to be followed by the Contractor or (ii) authorization

to ship on Commercial Bills of Lading to be converted to Government Bills of Lading at destinations from Transportation Office,

administering DCMDE-GJQB, ten days in advance of the date of which material is made ready for shipment.  Appropriate forms for said

requests will be furnished by DCMDE-GJQB to the Contractor.  The Contractor shall prepare and address said forms as directed by the

Contracting Officer or his duly authorized representative.

F.3.  SHIPPING INSTRUCTIONS      _____________________

F.3.1.

Shipping instructions for the delivery order end items will be provided by the Contracting Officer 60 days in advance of the shipment

date. Revised, amended, or final shipping instruction will be provided to the Contractor by the ACO no less then ten (10) days prior to

the shipment date.

F.4.  INSTRUCTIONS FOR PREPARATION AND DISTRIBUTION OF DD FORM 250, MATERIAL INSPECTION AND RECEIVING REPORT (MIRR)      _____________________________________________________________________________________________________________

  4 6

W56HZV-06-G-0006/0003 07

GENERAL DYNAMICS LAND SYSTEMS



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

F.4.1 Preparation of DD 250

DD Form 250 shall be completed by the contractor in accordance with instructions contained at clause 52.246-7000 of the Department of

Defense Federal Acquisition Regulation.

F.4.2. DD250 MIRR Preparation       ______________________

F.4.3. The following addresses only should have one (1) each copy of the Material Inspection and Receiving Report distributed by the

Contractor per DFAR 252.246-7000, as appropriate per location.

             TACOM

             Heavy Combat Commodity Business Operations

             ATTN:  AMSTA-LC-C

             Warren, MI 48397-5000

Joint Systems Manufacturing

              ATTN: DCME-GJQ

              1155 Buckeye Rd.

              Lima, OH  45804

F.4.3.1   In accordance with DFAR 252.246-7000, distribution of the Acquiring Offices MIRR DD 250 shall be to the following address.

             TACOM

             Production & Industrial Base Management Group

             ATTN:  AMSTA-AQ-P

             Warren, MI 48397-5000

F.5  FOB POINTS: Origin     __________________

The FOB points for TUSK subkits are the same as the acceptance points (see Section E).

F.6 SHIP TO ADDRESSES    _________________

*All subkits:  Baghdad, Iraq

                                               *** END OF NARRATIVE F 0001 ***

  5 6

W56HZV-06-G-0006/0003 07

GENERAL DYNAMICS LAND SYSTEMS



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0008AB  477TKMS647             AB       2        $       3,459,726.69  $            -999.68            $       3,458,727.01

        31206406014                   7GAAPM

        A17P30142R47

                                                                           _________________

                                                         NET CHANGE    $            -999.68

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72033000075R5R02P31206431E9  S20113                W56HZV           $            -999.68                                                                                                          __________________

                                                                                          NET CHANGE    $            -999.68

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      63,130,579.92              $            -999.68              $      63,129,580.24

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070920330000     S20113  75R5R023120640601431E9              7GAAPMS20113  W56HZV
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